BILL NO. S-81-07-48

SPECIAL ORDINANCE NO. S-191-81

AN ORDINANCE approving Change Order No. 1 in connection with Street Lighting Improvement Resolution 148-80.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Biggs Electrical Construction, Inc. in connection with Street Lighting Improvement Resolution 148-80, for:

> the Shawnee Drive and Webster Street Area. The necessity of change is the addition of one (1) light on each of the following streets that are adjacent Webster Street: Darrow Avenue; Kinsmoor Avenue; Packard Avenue; Kinnaird Avenue. The addition of these four lights within the original construction boundaries will increase level of roadway illumination at the intersection of each of the respective streets at Webster Street,

in the amount $261.96, as set out in the specifications, which are on file in the Office of the Board of Public Works and are by reference incorporated herein and made a part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be effective from and after its passage and approval by the Mayor.

COUNCILMAN

APPROVED AS TO FORM AND LEGALITY JULY 24, 1981.

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by DeLarco, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ___ M.,E.S.T.

DATE: 7-28-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	7			2	
BURNS	X				
EISBART	X				
GiaQUINTA	X				
NUCKOLS				X	
SCHMIDT, D.				X	
SCHMIDT, V.	X				
SCHOMBURG	X				
STIER	X				
TALARICO	X				

DATE: 8-11-81

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-191-81 on the 11th day of August, 19 81.

ATTEST: Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL) James S. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of August, 19 81, at the hour of 11:30 o'clock A. M.,E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 13th day of August 19 81, at the hour of 3:00 o'clock P M.,E.S.T.

WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-07-48

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE Approving Change Order No. 1 in connection with Street Lighting Improvement Resolution 148-80

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

8-11-81
DATE

CONCURRING

CHARLES W. WESTERMAN, CITY CLERK

(16)

Memorandum

To Board of Public Works Date July 15, 1981

From David A. Hiatt

Subject Change Order #1 for Res. #14880

COPIES TO:

Attached are three (3) copies of change order #1 for Resolution #14880 in the amount of $ 261.96.

Please obtain necessary signatures and forward to City Council for approval.

CHANGE ORDER

Change Order No. 1

Resolution No. 148-80

Project No. 148-80

Board Order No. 85-79

Name of Project SHAWNEE-WEBSTER

Date July 14, 1981

To: Biggs Electric, Contractor
Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
001	4ea	Install 16' Alum Pole w/pole set	$ 63.20		$ 252.80
002	4ea	Install TC 100R Lum & Lamp	32.20		128.80
003	176L.F.	Trench in earth - 20" deep	1.15		202.40
004	81L.F.	Bore or push 1 1/2" tubing under trees, streets, walks, etc.	4.60	$ 372.60	
005	162L.F.	Install 2/c and/or 1/c#4 alum. wire in trench or conduit	0.32		51.84
006	4L.F.	Fine grading seeding & mulch	0.32	1.28	

Total Decrease $ 373.88

Total Increase $ 635.84

Net ~~(Decrease)~~ (Increase) Contract Price $ 261.96

The sum of $ 261.96 is hereby (added to) ~~(deducted from)~~ the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 16,833.30
Current Contract Price Adjusted by Previous Change Order	$ 0.00
New Contract Price Including this Change Order	$ 17,095.26

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: David A Hunt (Chief Engineer) Date 7/13/81

Accepted by: Fred McBiggs (Contractor) Date 7/15/81

Approved by: Carl E Neal (City Engineer) Date 7-15-81

Approved by: _____ (Owner) Date _____

Robert Anderson

Betty R. Collins

Attested by: _____ Date _____

Change Order No. 1

Resolution No. 148-80

Board Order No. 85-79

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Addition of one (1) light on each of the following streets that are adjacent to Webster Street: Darrow Avenue; Kinsmoor Avenue; Packard Avenue; Kinnaird Avenue. The addition of these four (4) lights within the original construction boundaries will increase level of roadway illumination at the intersection of each of the respective streets at Webster Street.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: Increase scope of project by four (4) new TC 100R installation.

3. Affect on operation and maintenance Additional use of 1450 KWH per year or $21.75 of actual increase in operating cost.

Greg Bieberich, Const. Eng.

Greg Bieberich Engineer

5373

TITLE OF ORDINANCE Change Order #1 for Street Lighting Improvement Res. 148-80.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-81-07-48

SYNOPSIS OF ORDINANCE Change Order #1 for Street Lighting Improvement Res. 148-80 for the Shawnee Drive and Webster Street Area. Biggs Electrical Construction , Inc. - The Contractor. The necessity of change is the addition of one (1) light on each of the following streets that are adjaceht to Webster St.: Darrow Ave.; Kinsmoor Ave; Packard Ave.; Kinnaird Ave. The addition of these four lights within the original construction boundaries will increase level of roadway illumination at the intersection of each of the respective streets at Webster Street.

EFFECT OF PASSAGE The addition of four new lights with the original construction boundaries.

EFFECT OF NON-PASSAGE The above described Change Order cannot occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Increase in Contract price is $261.96 to be paid for by Barrett Law revolving improvement fund.

ASSIGNED TO COMMITTEE

sa